

DATE: 1/21/16



TRANSMISSION AND DISTRIBUTION DIVISION

PROJECT NAME: Pavement Restoration Contract – IFB 15-01  
**CONTRACT CHANGE ORDER (CO) NO. 1**

---

TO: Ft. Myer Construction Corporation  
2237 33<sup>rd</sup> Street, Northeast  
Washington, DC 20018

ATTN: Mike Mourao,

---

DESCRIPTION OF CHANGE ORDER:

Addition of paving item 15-21 as provided in RCP No. 1.

ADJUSTMENT OF CONTRACT SUM:

The net change in the Contract Sum by this Change Order is summarized as follows:

Contract Sum as Awarded	\$ 1,787,575
Adjustment by Previous Change Orders	\$ 0
Adjusted Contract Sum	\$ 1,787,575
Addition by this Change Order <u>No.1</u>	\$ 189,650
Total Adjusted Contract Sum	\$ 1,977,225

Percent increase in the Contract Sum occasioned by Change Orders is 0.2 %, consisting of the following:

	<u>Sum</u>	<u>Percent</u>
Increase in Scope	\$ 00.00	0.00%
Changes to Work	\$ 189,650.00	0.11%
Total	\$ 189,650.00	0.11%

ADJUSTMENT OF CONTRACT PERIOD: None

---

**DISTRIBUTION:** (Please check)


\_\_\_\_\_ Director, Transmission and Distribution  
\_\_\_\_\_ Manager, Distribution  
\_\_\_\_\_ Contractor

This Change order constitutes full and final compensation for all matters directly or indirectly related to or arising from the changes to the Work ordered hereby (the “Changed Work”), including but not limited to, all direct and indirect costs associated with the Changed Work and any and all adjustments (of whatever nature) to the Contract Sum or to the Contract Period attributable to the Changed Work.

**RECOMMENDED:**

Fairfax Water


DATE: 1/21/16

BY: 

**ACCEPTED:**

Ft. Myer Construction Corporation


DATE: 01/29/2016

BY:   
Jose Rodriguez, President  
FORT MYER CONSTRUCTION CORPORATION

**APPROVED:**

Fairfax Water

DATE: 2/5/16

BY:   
Charles M. Murray, General Manager

---

**DISTRIBUTION:** (Please check)

- Director, Transmission and Distribution
- Manager, Distribution
- Contractor

DATE: 10/30/2015

# Fairfax Water

## TRANSMISSION AND DISTRIBUTION DIVISION

PROJECT NAME: Pavement Restoration Contract - IFB 15-01  
**REQUEST FOR CHANGE PROPOSAL (RCP) NO. 1**

---

TO: Ft. Myer Construction Corporation  
2237 33<sup>rd</sup> Street, Northeast  
Washington, DC 20018

ATTN: Mike Mourao,

---

LOCATION: Varies

DESCRIPTION OF CHANGE: Please provide Unit Cost pricing for the Items as noted on the attached table.  
All quantities are estimated and are for bidding purposes only.

SKETCH ATTACHED:

yes  no

BY: Rodney A Collins  
FAIRFAX WATER  
Rodney A. Collins, P.E.

DATE: 10/30/15

---

**DISTRIBUTION:** (Please check)

Director, Transmission and Distribution  
 Manager, Distribution  
 Contractor

For Insertion to Section 00400

Contract Item No.	Description of Work and Price in Words	Est. Qty.	Unit Price	Total Price
15	4-Inch Asphalt Concrete Base Course Pavement Removal and Replacement per VDOT Specification <u>Fifty one</u> Dollars and <u>zero</u> Cents per Square Yard.	200 S.Y.	<u>\$ 51.00</u>	<u>\$ 10,200.00</u>
16	6-Inch Asphalt Concrete Base Course Pavement Removal and Replacement per VDOT Specification <u>Sixty nine</u> Dollars and <u>zero</u> Cents per Square Yard.	200 S.Y.	<u>\$ 69.00</u>	<u>\$ 13,800.00</u>
17	8-Inch Asphalt Concrete Base Course Pavement Removal and Replacement per VDOT Specification <u>Ninety four</u> Dollars and <u>zero</u> Cents per Square Yard.	200 S.Y.	<u>\$ 94.00</u>	<u>\$ 18,800.00</u>
18	10-Inch Asphalt Concrete Base Course Pavement Removal and Replacement per VDOT Specification <u>One hundred twenty eight</u> Dollars and <u>zero</u> Cents per Square Yard.	200 S.Y.	<u>\$ 128.00</u>	<u>\$ 25,600.00</u>
19	21-A Stone <u>Sixty five</u> Dollars and <u>zero</u> Cents per Ton	400 Ton	<u>\$ 65.00</u>	<u>\$ 26,000.00</u>
20	Pavement Milling of Existing Surfaces ½" to 3" in depth  <u>Fifteen</u> Dollars and <u>fifty</u> Cents per Square Yard.	1500 S.Y.	<u>\$ 15.50</u>	<u>\$ 23,250.00</u>
21	Asphalt Concrete Surface Course Pavement Overlay, ½" to 3" in depth, per VDOT Specification  <u>Forty eight</u> Dollars and <u>zero</u> Cents per Square Yard.	1500 S.Y.	<u>\$ 48.00</u>	<u>\$ 72,000.00</u>